
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

2 9 7 4  

MAY 1s 2000 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DO E-06 7 3-00 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 51h Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF APRIL 1,2000 
THROUGH APRIL 30,2000 

This letter transmits the amended Consent Agreement Monthly Report for the period of 
April 1, 2000 through April 30, 2000. This report is formatted to reflect the proposal 
presented in the letter, DOE-0395-96, J. Reising to J. A. Saric and T. Schneider, “Phase 
VI1 Removal Actions and Reporting Requirements under the FEMP Legal Agreements,” 
dated January 16, 1996, and agreed to by the U.S. Environmental Protection Agency 
(U.S. EPA) and Ohio Environmental Protection Agency (OEPA). 

If you have any questions, please contact me at (51 3) 648-31 39. 

Sincerely, 

FEMP:Reising 

Enclosure: 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

&) Rekcled and Recycluble @ 
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MAY 1 5 2000 

Mr. James A. Saric 
Mr. Tom Schneider 

cc w/enclosure: 
N. Hallein, EM-31 , CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
D. Sarno, FCAB 
V. Dastillung, FRESH 
P. Dunn, FRESH 
F. Hodge, Tetra Tech 
T. Hagen, Fluor Fernald, lncJ65-2 
M. Jewett, Fluor Fernald, lncJ52-2 
T. Walsh, Fluor Fernald, lnc./65-2 
AR Coordinator, Fluor Fernald, lncJ78 

-2- 

cc w/o enclosure: 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, lnc./2 
J. Harmon, Fluor Fernald, lnc./90 
S. Hinnefeld, Fluor Fernald, lncJ31 
B. Irvine, Fluor Fernald, lncJ65-2 
ECDC, Fluor Fernald, lncJ52-7 

. .  
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT APRIL 1, 2000 THROUGH APRIL 30, 2000 

Introduction 2 9 7 4  

This report describes actions at the Fernald Environmental Management Project (FEMP) from April 
1, 2000 through April 30, 2000. The monthly report has been revised t o  reflect the  proposal 
presented in the  letter, DOE-0395-96, J. Reising to  J.A. Saric and T. Schneider, "Phase VI1 
Removal Actions and Reporting Requirements under the FEMP Legal Agreements", dated Ja'nuary 
16, 1996, and agreed to  by USEPA and OEPA. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT APRIL 1, 2000 THROUGH APRIL 30,2000 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

2 9 7 4  April 2000 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Processed 3,407 tons of material from waste pits 

J 

May 2000 (Anticipated) 

- Enforceable Milestones Expected t o  be Completed 
None 

- Major Work t o  be Initiated/Continued/Completed 
- Process 

material for disposal at Envirocare 
9,691 tons of material from waste pits, ship 120 railcars of 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND 
EXCAVATION PROJECT 
Additional OU2 soils-related activities reported under OUS/Soils 
Characterization and Excavation Project 

April 2000 

- Enforceable Milestones 
- On-Site Disposal Facility (OSDF) 

- None 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- Continued OSDF operations and placement activities, placing 
impacted material in Cells 1, 2, and 3 
Received Agency approval on Impacted Materials Placement Plan 
(IMPP) Addenda 2 and 3 on March 8, 2000 

- 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT APRIL 1,2000 THROUGH APRIL 30, 2000 

-- 2 9 7 4  - Soil Characterization and Excavation Project (SCEP) 
- Area 1, Phase II 

- Completed laboratory analysis and data validation of 
certified samples 
Transmitted draft Certification Report t o  DOE on April 27, 
2000 

- 

Area 2, Phase I 
- The Active Flyash Pile Perimeter Excavation Design 

received OEPA approval on April 14, 2000 

Co nt i nued Rea I-Ti me Scanning 

Began excavation of Radium Hot Spot 

Area 2, Phase II 

- Area 2, Phase Ill 
- 

- 
Other Areas 

Submitted draft Request for Proposal (RFP) t o  DOE on Area 
3A/4A excavation/OSDF phase Ill construction on April 17, 
2000 
Completed Waste Acceptance Criteria (WAC) supporting 
OU4 project 
Continued planting large trees in A8,Pll Restoration 
Continued negotiation toward property access in A9,PI; 
precertification is complete and the predesign investigation 
plan was submitted'to the Agencies 

Real Time Program 
- 

Natural Resource Restoration 

Continued to  seek approval of GATOR calibration report for use 
for WAC and predesign 

- Department of Interior and Ohio Attorney General's office 
continued t o  draft settlements 

Wetland Mitigation - Phase I 

Conservation Area OU4 Supplemental Environmental Project 

cancellation of the project on March 6, 2000 

Continued final Ecological Restoration Case Study by Texa,s 
Southern University 

Began to  prepare for public Workshop t o  be conducted in May 

- Continued monitoring of wetlands 

- Sent request to  the Agencies requesting approval of the 

- Ecological Research Projects 
- 

- Public Use of FEMP - 

May 2000 (Anticipated) 

- Enforceable Milestones 
- None 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT APRIL 1, 2000 THROUGH APRIL 30, 2000 

2 9 7 4  - Major Work t o  be Initiated/Continued/Completed 
- On-Site Disposal Facility 

- Continue placement of impacted material in Cells 1 and 2 
- Begin 3 foot thick layer of select material in Cell 1 
- Begin screening for Cap #1 clay liner 
Soil Characterization and Excavation Project (SCEP) 
- Area 1, Phase II 

- 

- 
- 

Area 2, Phase I 

Transmit Waste Acceptance Criteria (WAC) report 
Begin preparation of Design Change Notice (DCN) for 
additional excavation 

Awaiting USEPA approval of Active Flyash Pile Perimeter 
Excavation Design, Draft CDL and Draft PSP 

Begin sample collection at 3 8  predesign sample locations 

Complete excavation and perform precertification, and 
certification activities 

Add 1 1  subsurface predesign borings for additional Final 
Remediation Limits (FRLs) and WAC bounding 
Perform WAC sampling of West section of Stockpile 1 
Submit Project Specific Plan (PSP) for sampling Area 3 A  
miscellaneous stockpiles for OSDF WAC attainment 
Complete spring planting in A8,Pll Restoration 

Continue work on draft methods for calibration of Nal and 
HPGe tools on the calibration pad 
Continue to  revise "Guidelines, Operation Factors for the 
Deployment of In-Situ Gamma Spectroscopy at  the Fernald 
Site" 
Continue to make site calibration sources 

Area 2, Phase II 

- Area 2, Phase Ill 

Ofher Areas 

Real Time Program 

Natural Resource Restoration 
Dept. of Interior and Ohio Attorney General's office continue to  
draft settlements 

Wetland Mitigation - Phase I 
Continue monitoring of wetland growth 

Conservation Area OU4 Supplemental Environmental Project 
The project is being cancelled; awaiting approval of the request t o  
the Agencies regarding approval t o  cancel the project 

Continue to  draft final report from Texas Southern University 
Begin monitoring of growth in research projects 

Continue to  draft Master Plan for Public Use 

- Ecological Research Projects - 
- 

- Final Land Use 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlONIFEASIBlLlTY 

STUDYICONSENT DECREE MONTHLY REPORT APRIL 1,2000 THROUGH APRIL 30,2000 

2 9 7 4  OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

April 2000 

- Enforceable Milestones 
- Submitted Interim Project Completion Report for the Maintenance/Tank Farm D&D 

Project t o  t h e  DOE on  April 28, 2000 for submittal t o  the Agencies. 

- Major Work Initiated/Continued/Completed 
- 
- 
- 

Continued asbestos abatement, interior transite removal in plant 5 Complex 
Continued D&D activities in the Plant 6 area 
Continued development of  t he  Implementation plan, RFP, and Project Specifications 
for the Multi-Complex D&D Project 

May 2000 (Anticipated) 

Enforceable Milestones 
- None 
Major Work t o  be Initiated/Continued/Completed 
- Continue with asbestos abatement and structural demolition in Plant 5 area 
- Continue interior equipment removal and dismantlement in Maintenance Shop area 

of Plant 6 
- Relocate T-85 
- Demolish concrete wall adjacent t o  Picnic Area, for egress area 

OPERABLE UNIT 4 - SILOS PROJECT 

April 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/Continued/Completed 
- Briefed the Nevada Test Site Citizens Advisory Board (NTSCAB) Transportation 

Subcommittee on the Proposed Plan for Silos 1 and 2 
Conducted FEMP public hearing on the Revised Proposed Plan for Silos 1 and 2 O n  

April 25, 2000 
Revised the Silo 3 Site Preparation Package t o  incorporate USEPA and OEPA 
comments and resubmi t ted for agency approval on April 26, 2000 
Addressed OEPA and USEPA comments on the site preparation portion of the Silos 
1 and 2 Accelerated Waste Retrieval Project Remedial Design Package 
Submitted a stand-alone Site Preparation Package t o  Agencies for approval on April 
5, 2000; received additional comments f rom Ohio EPA April 28, 2000 

- 
- 
- 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT APRIL 1,2000 THROUGH APRIL 30,2000 

May 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Major Work to  be Initiated/Continued/Completed 
- Respond to  Ohio EPA comments, received April 28, 2000, regarc 

preparation Package 

- -  2 9 7 4  

rg the IR Site 

- Mobilize AWR contractor for Site Preparation activities (pending Agency approval 
of Site Preparation Package) 
Submit Silo 3 Project Remedial Design Package to  Agencies for review and 
approval 
Await Agency approval of the Silo 3 Project Site Preparation Package 
Conduct Public Hearing on the Revised Proposed Plan for Silos 1 and 2 for Nevada 
Test Site (NTS) stakeholders 

close of Public Comment Period for the Revised Proposed Plan for Silos 1 and 2 

- 

- 
- 

- Initiate preparation of Responsiveness Summary addressing comments at the 

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT 

April 2000 

- Enforceable Milestones 
- 
- 
- 

Submitted NPDES Discharge Monitoring Report to  the OEPA on April 18, 2000 
Submitted the Noncompliance Report to  the OEPA on April 17, 2000 
Met  20  parts per billion (ppb) monthly average uranium discharge to  Great Miami 
River as required by OU5 Record of Decision 

Submitted the November 1999 Operating Report for the Re-Injection 
Demonstration on April 24, 2000 to  DOE for transmittal t o  the Agencies; DOE 
transmitted t o  the Agencies on April 26, 2000 
Completed Advanced Wastewater Treatment Groundwater Reroute Project punch 
list items on April 20, 2000 
Continued Pre-design Geoprobing in the Waste Storage Area 
Began preparing report on the pre-design activities for the Waste Storage Area and 
Plant 6 Area Modules 

- Work InitiatedKontinuedKompleted 
- 

- 

- 
- 

May.2000 (Anticipated) 

- Enforceable Milestones 
- Submit NPDES Discharge Monitoring Report t o  the OEPA covering the previous 

month 
Meet 20 parts per billion (ppb) monthly average uranium discharge to  Great Miami 
River as required by OU5 Record of Decision 

- 

. .  
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYEONSENT DECREE MONTHLY REPORT APRIL 1, 2000 THROUGH APRIL 30, 2000 

- Work to  be Initiated/Continued/Completed 2 9 7 4  
- Submit the monthly 1999 Operating Report for the Re-injection Demonstration t o  

DOE for transmittal t o  the Agencies 
Award Enhanced Permanent Leachate Transmission System construction contract 
Incorporate DOE comments into the Re-Injection Demonstration Report 
Submit Draft Pre-Design Report for Waste Storage Area and Plant 6 Area modules 
to  DOE 

- 
- 
- 

WASTE MANAGEMENT 

April 2000 

- Enforceable Milestones 
- None 

- Work Initiated/Continued/Completed 
- Wastewater Treatment Project 

- Completing further characterization/sampling pertaining t o  27, 55-gallon 
containers decanted from 4 type-300 containers 

- Thorium Legacy Waste Project (TLWP) 
- Reviewed comments on the draft plan for thorium management received f rom 

the Defense nuclear Facilities Safety Board (DNFSB) 
Began Standard Startup Review for shipment of thoria gel; th is was stopped 
due t o  issue resolution needs 
Continuing the  inventory and characterization reassessment of  18 boxes of 
thorium residues 
Identified Plant 1 A  Slab as the location for storage of  thorium, subject t o  
walkdown by Engineering 

- Liquid Mixed Waste (Bulking) Project 
Continued the delay of DOE tanker trailer, pending receipt of  additional 
inspection information from TSCA Incinerator (TSCAl),regarding Batch 9, 
Shipment 1 
Continued discussions between TSCAI, DOE and State o f  Tennessee regarding 
the schedule for initiation of Batch 9 shipments 

Shipped 1 1  labpack containers t o  Heritage Environmental Services 
Shipped 1 container of x-ray silver solution t o  Safety-Kleen 
Shipped 24 skids of  lead-acid batteries t o  American Compressed Steel for 
recycling 

- Mixed Waste Shipping 
Completed sampling profiles on containers of below-LDR mixed waste for 
shipment t o  Envirocare 

- 

- 

- 

- 

- 

- Hazardous Waste Project 
- 
- 
- 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL lNVESTlGATlON/FEASlBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT APRIL 1 , 2000 THROUGH APRIL 30,2000 

- 2 8 7 A  - Organic Treatment Project 
- Discussed the absorbent determination requirements fo  T C b 

Waste Characterization 

Continued tracking of defective fax cartridges 
Submitted Quarterly Pollution Progress Program Report t o  DOE Headquarters 
on April 27, 2000 

es with 

~ 2 9 7 4  - Waste Minimization/Pollution Prevention 
- 
- 

May 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Work t o  be I nit i at ed /Co nt i nu ed/C om plet ed 
- Mixed Waste Shipping 

- 

Liquid Mixed Waste (Bulking) Project 
- 
- 

Ship 143 drums upon completion of additional sampling analysis and 
completion submittal and approval of profile by Envirocare 

Resume shipments to  TSCA Incinerator, Batch 9 
Complete consolidation tank decontamination and initiate dismantlement of 
tank regarding Batch 7 
Initiate bulking of Batch 10 upon completion of Batch 8 consolidation tank 
decontamination 

- 

- 

- Thorium Legacy Waste Project 
- Recommence SSR for shipment of thoria gel 
- Prepare for DNFSB visit 
- Continue inventory and characterization reassessment for boxes of thorium 

residues and thoria gel 
- Begin development of expression of interest for Thorium treatment 

- Organic Treatment Project 
- Finalize absorbent determinations 
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